
LWMP AMENDMENT SCHEDULE
AMENDMENT CONSIDERATIONS

TECHNICAL MEMO #1 
 BACKGROUND, METHODOLOGY & EVALUATION CRITERIA

OCT 14
CALWMC

NOV 4
CALWMC

DEC 2
CALWMC

JAN 13
CALWMC

+
BOARD

MAR 9
CALWMC

MAR 31

TECHNICAL MEMO #2
FINALIZE SOLUTION SETS FOR COSTING 

WESTSIDE SOLUTION SETS 
CENTRALIZED AND DISTRIBUTED

EASTSIDE SOLUTION SETS 
CENTRALIZED, REGIONAL AND DISTRIBUTED

NEGOTIATE OPTION-TO-PURCHASE AGREEMENTS
FOR IDENTIFIED PROPERTIES

TECHNICAL MEMO #3 
FINAL COSTING ANALYSIS OF SOLUTION SETS

PUBLIC CONSULTATION
ON APPROVED SOLUTION SETS

TECHNICAL MEMO #4
EVALUATE PUBLIC CONSULT. 

PREPARATION OF DRAFT 
CALWMP AMENDMENT

MOE REVIEW AND APPROVAL OF 
PLAN AMENDMENT #10 

SITE ACQUISITION AND REZONING 

PREPARE SUBMISSION
TO 3P CANADA 

Approval of 
Technical Memo #1

Approval of 
Technical Memo #2

Conditional approval of solution 
sets for public consultation

Approval of final solution
set & draft amendment #10

Approval of submission
to 3P Canada

Submission to
3P Canada

SEPTEMBER       OCTOBER      NOVEMBER      DECEMBER     JANUARY      FEBRUARY     MARCH

OCT 2
CALWMC

MAR 9
CALWMC

+
BOARD

ONGOING PUBLIC ENGAGEMENT

OCT 23
CANVAS
PRIVATE
SECTOR

OCTOBER 2015


