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CAPITAL REGIONAL DISTRICT
SOLID WASTE MANAGEMENT PLAN

REVISION 1

INTERPRETATION
Where this document refers to:

The "CRD BOARD" or "BOARD", it shall mean the elected Board of the Capital
Regional District.

The "DISTRICT", the "REGION", the "CRD" or the "REGIONAL DISTRICT", it shall mean
the Capital Regional District. '

The "HARTLAND LANDFILL", "HARTLAND" or "HARTLAND SITE", it shall mean the
sanitary landfill operation located at #1 Hartland Avenue and is inclusive of
property plant and operation.

The "MINISTRY" or the "MINISTER", it shall mean the Ministry of Environment or
the individual designated as Minister of the Ministry of Environment
respectively.

The "SOLID WASTE MANAGEMENT PLAN", "CURRENT PLAN", "APPROVED PLAN" or "1987
PLAN", it shall mean the Solid Waste Management Plan, compiled by the Capital
Regional District in 1986/1987 and approved by the Ministry of Environment in
1989.

The "SOLID WASTE MANAGEMENT PLAN - REVISION 1", it shall mean the document as
compiled in 1991 and attached hereto.

"BIOMEDICAL WASTE", it shall mean waste that is generated by:

(a) human or animal health care facilities;

(b) medical research and medical teaching establishments;

(¢) health care teaching establishments;

(d) clinical testing or research laboratories; and

(e) facilities involved in the production or testing of vaccines,

as defined by the Canadian Council of Ministers of the Environment (CCME) Code
of Practise (January 1991).
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"CONTROLLED wASTE“, it shall mean certain hazardous waste, liquid waste, and
refuse which is approved for disposal at the Hartland Avenue Landfill site but
which, because of its inherent nature and quantity, may require special handling
and disposal techniques to avoid creating health hazards, nuisances, or
environmental pollution, as further referenced in CRD Bylaw 1615. ’

"HAZARDOUS WASTE", it shall mean gaseous, liquid and solid waste which because
of its inherent nature and quantity requires special disposal techniques to avoid
creating health hazards, nuisances or environmental pollution. Hazardous wastes
are toxins or poisons, corrosives, irritants, strong sensitizers, flammables,
explosives, infectious wastes, condemned foods, etc. as further referenced in CRD
Bylaw 1615. Flammable wastes exclude plastics, paper, paper products and the
like.

"SPECIAL WASTE", it shall mean any chemical, compound, mixture, substance or
article which is defined as such in the Special Waste Regulation.

"SPECIAL WASTE REGULATION", it shall mean a regulation of the Province of British
Columbia under the Waste Management Act or the draft Special Waste Regulation
issued by the Province of British Columbia on 15 October 1987, until a Special
Waste Regulation is promulgated.

"RESIDUALS", it shall mean what is left after reuse, reduction and recycling.
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CAPITAL REGIONAL DISTRICT
SOLID WASTE MANAGEMENT PLAN

REVISION 1

INTRODUCTION
1.1 Subject

The Capital Regional District, with public involvement, developed a Solid
Waste Management Plan in 1986 and 1987 which was subsequently approved by
the Minister of Environment under the Waste Management Act. The Plan
targeted a 15X reduction in municipal waste landfilled in the District by
1998, to be achieved by recycling, composting and possible materials
recovery programs and provided for continued use of the Hartland Landfill
site as the major strategy for waste disposal.

Implementation of the plan progressed, but the District met with
significant public concern on the portion of the Plan outlining the
requirement to expand landfilling operations at the Hartland Avenue
Sanitary Landfill. An independent review of the Plan was concluded which
reaffirmed the need to landfill at the Hartland Avenue Landfill site but
recognized the support for waste reduction by the public and recommend
that waste reduction programs be pursued.

While the review was underway, the Capital Regional District Board
approved a variety of solid waste reduction initiatives and established a
much- more aggressive goal to reduce waste landfilled at the Hartland
Avenue Landfill site by 50% by the end of 1995. The Board also called for
the Solid Waste Management Plan to be amended to reflect the newly
approved waste management strategy.

1.2 Purpose _and Plan of Development

This document, Solid Waste Management Plan - Revision 1, updates the
current 1987 Plan (approved 1989), summarizes progress made to dace in
administration of the Plan, identifies goals and objectives, and reaffirms
the direction of the Board in solid waste reduction, reuse, recycling and

disposal.
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BACKGROUND

2.1 History

The Capital Regional District Solid Waste Management Plan, was developed
with public involvement in 1986 and 1987. The Plan was accepted by the
Capital Regional Board in 1987, and was approved by the Minister of the
Environment January 24, 1989. The Plan set out certain recommendations
and objectives for solid waste reduction and disposal, and provided a
schedule for implementation. Projections made in the plan were based on
data available at the time.

The District proceeded with the implementation of the Plan, maintaining
the Hartland Landfill and initiating curbside recycling.

During implementation, the expansion of landfilling operations at the
Hartland Landfill into the Phase II area, which included Heal lake caused
public concern. The Capital Regional District Board responded in August
1990 by retaining an independent Commissioner, Mr. Douglas MacKay, P.Eng.,
to provide a review of the Solid Waste Management Plan, with specific
emphasis on reexamining the District’s need to continue disposal by
landfilling, alternatives to landfilling and alternate landfill sites.

The Commissioner submitted his report! to the CRD Board in January 1991.
Mr. MacKay reaffirmed the need for a well designed and carefully operated
landfill and concluded that within the Greater Victoria area Hartland
Landfill was the most suitable for this purpose. A remote site for a
landfill could have been an option, however, time constraints eliminated
this option from further consideration. In summarizing his review of the
Solid Waste Management Plan, Mr. MacKay drew a number of conclusions and
detailed a series of recommendations which are listed in Appendix A. The
Commissioner concluded that the Solid Waste Management Plan should be
revised to include details of all reduction, reuse, recycling and recovery
programmes to be implemented, and recommended that the CRD apply to have
the amended Solid Waste Management Plan approved under the Waste
Management Act.

On March 13, 1991, the Board approved the MacKay Report Recommendationms.

2.2 Planning Process

The planning process leading up to the approval by the Province of the
original Solid Waste Management Plan in 1989, proceeded in two stages, as
follows: -
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Stage 1 - Preliminary analysis of options available.
Stage II - In depth analysis of the options identified by five
technical subcommittees.

During Stage II, an extensive public participation program was developed.
The public, at a series of open houses and information meetings were
presented with the various options for their consideration and input. The
direction received in this regard was formulated into the current Solid
Waste Management Plan. The chronology of the process, and a Summary of
Public Participation is detailed in Appendix B.

Subsequent to the completion and approval of the 1987 Plan further public
input was obtained which resulted in the waste reduction initiatives.

A review of the CRD Solid Waste Management Plan, conducted along the lines
of a public enquiry, was undertaken by Mr. Douglas MacKay, P.Eng., in
1990/1991. To ensure the public had ample opportunity to voice concerns
and make comments on the Plan, a number of open houses, public hearings
and public meetings were held. Details and chronology of these events are
provided both in Appendix B and in the MacKay Report?.

2.3 Population Projections and Estimated Waste Quantities

The population, its projected growth, and the corresponding waste stream
tonnage are key elements in the Plan. The original estimates have been
updated on the basis of current information and are presented in Table 1.
The figures suggest higher population growth in the Region, a higher per
capita rate of waste generation, and a corresponding increase in annual
waste tonnage than was originally projected in 1987.

The current estimates for population are based on P.E.0.P.L.E.2 projection
data provided by the Ministry of Finance, Province of British Columbia,
July 22, 1990. A per capita waste generation rate (0.67 tonnes per person
per year) was used to project the annual waste tonnage expected for the
Regional District. The rate is based on the sum of the total tonnage
landfilled at Hartland Landfill, plus waste diverted through District
recycling programs, averaged for the years 1987 to 1990, and current
population projections.

For 1989, the base year for this Plan, the actual tonnage landfilled at
Hartland Landfill amounted to 190,424 tonnes. This wvalue, and the
population from Table 1, yield an annual per capita waste landfilled ratio
of 0.672 tonnes per capita for 1989.
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- TABLE 1 .
TICIPAT AL WASTE TONNAG

YEAR YEAR ESTIMATED MAXIMUM ANTICIPATED WASTE
OF PLAN POPULATION TONNAGE/YEAR
b2 1987 270,440 172,50001 + 1,444 = 173,944(3)
.- 1988 275,925 182,52011) + 1,463¢2) = 183,983()
- &3 1989 283,036 190,4240 + 6,339¢2) = 196,763(
1 1990 290,671 186,527¢1 + 10,5492 = 197,076
2 1991 297,478 199,608
3 1992 303,153 203,416
4 1993 308,235 206,826
5 1994 . 313,364 - 210,267
6 1995 318,586 213,771
7 1996 323,912 217,345
8 1997 329,219 220,906
9 1998 334,435 224,406
10 1999 339,433 227,760
11 2000 344,357 231,064
12 2001 349,407 234,452
13 2002 354,666 - 237,981
14 2003 | 360,087 241,618
15 2004 365,527 245,269
16 2005 370,874 248,857
17 2006 376,136 252,387
18 2007 | 381,293 _ 255,848
19 2008 386,330 259,227
20 2009 | 391,265 262,539
21 2010 396,069 265,762
22 2011 400,725 268,886
23 2012 405,288 271,948
24 2013 409,765 274,952
25 | 2014 414,150 277,895
26 2015 418,426 280,764
| 27 2016 422,584 283,554
e L el e e

1. Actual Data, Tonnage of materials landfilled at Hartland Avenue (year 1987-1990).
2. Actual Data, Tonnage of materials diverted from Hartland through Regional Recycling Programs (1987-1990).
3. Total, Tonnage of waste generated (1 + 2) (1987 to 1990)
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CURRENT STATUS OF FACILITIES AND PROGRAMS

The status of facilities and programs to April 1991 is presented to update
the original Plan.

3.1 Landfills

-~

Of the seven active residential refuse disposal landfills identified in
the original Plan, one has since been closed down (Fletcher Challenge,
Port Renfrew), one is not preseﬁtly accepting residential refuse (Jordan
River) and one is scheduled for closure at the end of 1991 (Blackburn Road
Landfill on Saltspring Island). Existing landfill sites are shown on
Figure 1. The present operating status of existing landfills is as
follows:.

o Jordan River Landfill ‘presently accepts only industrial wood waste.
The residents of the area now direct haul their refuse to Rartland
Landfill. The permit number PR6965 is in the name of Western Forest
Products Ltd.

° Blackburn Road Landfill on Saltspring Island will be closed at the
end of 1991. Correspondence from the Ministry of the Environment is
referenced in Appendix C.

o Galiano Island Landfill continues to be operated by the Galiano Club
under permit number PR5559. Recently, MacMillan Bloedel, owner of
the land on which the landfill ‘is located, has offered the property
for sale, putting the future of this landfill in question. As a
consequence Island residents are looking at ways to acquire the
land.

o Saturna Island Landfill continues to be operated by the Saturna
Island Community Club. As-with the Galiano Landfill, the Saturna
Landfill is operating on private land, hence the local residents
may, at some time in the future, face pressure to close the site or
purchase the land. The permit number PR2083 is issued in the name
of The Saturna Island Community Club.

° Hartland Landfill, as before, receives over 99% of municipal refuse
from within the Regional District. Refuse from Port Renfrew is now
transferred to Hartland, Pender Island continues to use Hartland and
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one of the options for residents of Saltspring Island will be to
transfer their refuse to the site. The area at Hartland, referenced
as Phase I (Figure 2) is expected to be landfilled to final
elevation by December 1992. Preparations are currently underway for
access and filling in the Phase II area.

o The Chew Excavating Landfill is operated under permit number PR5280.
in the name of Chew Excavating Ltd. and is authorized to receive
inert municipal refuse including stumps, trees, land clearing waste,
building demolition, debris, ashes, earth and rock fill. The
District has no control over this landfill which is not part of the
1987 Solid Waste Management Plan.

3.2 Transfer Stations

The District has operated a temporary transfer station located at Port
Renfrew, since the closure of the Fletcher Challenge Landfill in December
1989. A permanent transfer station is proposed to be in operation by the
end of 1991. There are no other transfer stations operated by the Region.

3.3 Recycling Programs

The 1987 Plan called for phasing out of the existing Regional recycling
program (Borden Street), and the concurrent introduction of a multi
material curbside pick up program, first for the Core Area and then to
include the outlying areas. Programs are now in place.

The District contracted with International Paper Industries in 1988, and
a curbside collection system for the municipalities of Oak Bay, Saanich
(urban core), Victoria, and Esquimalt was launched in March 1989. Laidlaw
Waste Systems Ltd. was awarded a contract in 1990 to expand the Program to
the Western Communities and the Saanich Peninsula municipalities. At
present the expanded program extends to 117,000 households and includes
curbside and apartment collection and drop boxes.

To qualify for curbside pick up, a collection area must contain at least
200 residences and the density must be a minimum of 3 households per acre.
A number of areas in the District have been provided with drop boxes in
lieu of curbside pick up. Drop box areas include Port Renfrew, Saltspring
Island, and certain rural areas of the Western Communities, Sooke, Saanich
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and the Saanich Peninsula. In all, a total of 17 drop boxes are
strategically located in these areas.

The Core Area contract with International Paper Industries will expire in
December 1993. The Western Communities/Saanich Peninsula contract with
Laidlaw Waste Systems will expire in December 1994. Both contractors are
required to pick up newspaper, glass and metal food and beverage
containers only.

3.4 Composting

The status of composting on a Regional basis has not altered appreciably
since the drafting of the 1987 Plan. Municipalities continue the
composting of leaf material as an alternative to disposal and recently
yard waste collection programs have been introduced on a small scale.

3.5 Funding of Programs

From 1990, all expenditures related to solid waste have been recovered
through tipping fees at Hartland Landfill. Tipping fees from 1985 to 1991
have increased from $8.50/tonne to $45.00/tonne respectively. Tipping
fees are projected to increase as programs are expanded or introduced.
The District will review the process of funding of Solid Waste programs in
this manner with the member municipalities (MacKay Report Recommendation

# 15).
3.6 Education

To cdmpliment the residential recycling program the Regional Board
approved an education/promotion department and budget. The Regional
recycling coordinator and the Recycling Hotline were established in late
1988. The Recycling Hotline acts as the focal point for the community to
locate information about the exiéting residential recycling program, other
initiatives of the CRD, educational material on the 3Rs, household
hazardous waste, backyard composting as well as speakers for schools and
community groups.

Each municipality and electorial area has a municipal recycling
coordinator who reports to the Municipal Council as well as liaise with
the Environmental Education Coordinator.



12

REVISED MANAGEMENT PLAN

The Revised Solid Waste Management Plan for the period of 1991 to 1995
provides for expanded use of the Hartland Avenue Landfill site, and sets
out an aggressive program of waste reduction to achieve the District’s
goal to reduce the tonnage landfilled by 50% by the end of 1995.

This target reduction is to be based in the 1989 annual per capita
Hartland disposal rate which is 0.672 tonnes per capita. The target rate
for waste disposal to Hartland Landfill in 1995 is therefore 0.336 tonnes
per capita. )

It is anticipated that solid waste plans for the existing Gulf Island
disposal locations will be formulated during this time period in
accordance with direction from the Ministry and as required by the Waste
Management Act.

4.1 Hartland Landfill

The need to retain and expand the landfill at Hartland Avenue was
identified in the 1987 Solid Waste Management Plan. The MacKay Report
concluded that the District required a landfill and recommended the
Hartland site as the most appropriate in the Greater Victoria area (MacKay
Recommendation # 7).

Phase I filling to a final elevation of 174 m. will complete the original
active landfill area by December 1992, and Phase II will be developed to
accept waste by January 1993 (Recommendation #s 7, 8, 9). The development
of Phase II will proceed following the draining of Heal Lake. The new
landfill will be designed and operated to conform with the Class A level
of operation required by the Ministry.

4.1.1 Accepted Wastes

Standard municipal refuse, is accepted from residential, commercial
and industrial |wusers. The landfill also accepts building
demolition, soil, hog fuel, yard debris, stumps and brush and
controlled waste which includes sewage screenings and asbestos.
Source separated recyclables (corrugated cardboard, newspaper, food
and beverage, glass and tin and aluminum céns) are accepted free of
charge. '

To ensure that environmental impacts are minimized and that workers
are protected from hazardous situations, some wastes are not
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accepted. They are prohibited wastes. Prohibited wastes include,
but are not limited to:

i. liquids except as permitted

ii. empty waste containers unless they are crushed, shredded or
similarly reduced in volume

1ii. ignitable waste '

iv. reactive waste
v. motor vehicle bodies
vi. special waste excluding waste asbestos

4.1.2

4.1.3

4.1.4

vii. refuse that is on fire or smouldering
viii. biohazardous waste
ix. cytotoxic waste,

CRD Bylaw 1615 detailing "Controlled" and "Prohibited" wastes is
referenced in Appendix D.

Filling Plan

The Hartland Landfill Filling Plan, shown on Figure 2, outlines the
final fill elevations for Phase I and for Phase II. The 1987 Plan
indicated that the final fill elevation for Phase II would be
reached by 2017. The filling period will be extended considerably
beyond the original date projected as a consequence of the waste
reduction and recycling programs currently initiated or Proposed.
The Ministry will receive information on the progression of
landfilling through updates of the Hartland Landfill Operating
Plan3.

Operating Plan

. A draft Hartland Landfill Operating Plan was submitted in April

1991, to the Ministry of Environment in compliance with the
requirements issued upon acceptance of the CRD Solid Waste
Management Plan. The Operating Plan®, details physical features of
the site, present operating conditions, work and safety procedures,
filling plans, and addresses the requirements of operation of a well
managed site.

Phase I Works

A. Leachate

A variety of works have been completed in connection with the
Phase I landfill area. Leachate disposal works, including on
site storage lagoon and intake, leachate pipeline, and
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monitoring and control works were.completed and placed in
operation in 1990, eliminating discharge to Heal/Tod Creeks.
Recycling and spraying of leachate onto the landfill site was
discontinued in the summer of 1989.

Having eliminated leachate discharge to the Heal Creek/Tod
Creek drainage systems, the Board approved funding to first
assess what effect the past practice of leachate discharge has
had on the drainage systems and second to undertake works as
may be required to rehabilitate the drainage courses.

Bird Centrol

The problems of scavenging gulls have been addressed by more
consistent use of daily cover, and by installation of elevated
bird control wires across the site.

Groundwater Monitoring

Groundwater movement and quality are assessed on a regular
basis at 23 locations within and around the perimeter of the
landfill area, and at 10 domestic wells on properties south of
the site. The results are analyzed and reported in an annual
monitoring report. The 1990 report was compiled by Gartner
Lee Limited*. Groundwater monitoring will be expanded in 1991
to the Heal Lake basin and north of the leachate lagoon as
part of the design and long term monitoring requirements for
the Phase II fill area. -

The MacKay Report noted that residents in the area of the site
were concerned with groundwater quality, and recommended
(Recommendation # 17) that the District, to alleviate such
fears, extend domestic water to all residents between Wallace
Drive and the site from Hartland Road to Durrance Lake Road.
The District has worked with the Corporation of the District
of Saanich to extend water along Hartland Avenue, to three
residents closest to the landfill, and will consider the
MacKay recommendation in detail.



A ————

C.114WS

N

e —
:\/\/‘I.I.\\\.O\///./..xl.\l o“l\

Phase 1 - To the year 1993

Phase 2 - Final Fill Elevation

A
HARTLAN

B
7N
D FILL

ING PLAN

Figure 2




= - F . B o
e e e 7 B e 5 N ey NN = e R RSy A




17

Drainage

On site drainage is designed on an ongoing basis as areas are
landfilled. The purpose is to divert as much surface runoff
as possible away from the landfilled areas. On completion of
Phase I, clean surface water from the completed fill area will
be directed to the North to Heal Creek.

Gas Control and Recovery

Odour from the landfill is a concern to local residents. The
District is committed to installation of a landfill gas
recovery system to mitigate the odour from the site (MacKay
Recommendation # 12).

Environmental Technology Incorporated completed a partial
system of gas wells and a collection system along the North,
East and South perimeter of the site in June 1991. Collected
gas is flared at one location. When Phase I is closed, the
system will be extended and a gas recovery plant is scheduled
for operation by the fall of 1993. It is intended that gas
recovery will include a facility and operation for the
recovery, processing, production and sale of energy in the
form of electricity, methanol, compressed natural gas or other
fuel.

Burning

Burning of stumps, brush and wood waste is no longer carried
out on site. The last burn took place in the spring of 1990.
Wood waste is now chipped and shredded and used to supplement
daily cover.

Composting

Facilities for the composting of available feedstock are
planned for installation on the Hartland site. The composting
will include the processing of the stock, the retail sale of
the compost, as well as the use of compost for reclamation of
Phase I and later for cover on Phase II.
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H. Landfillin

Landfilling of Phase I will proceed to maximize lifespan of
the area. Phase I landfilling is projected to be complete by
December 1992.

4.1.5 Phase II Works

A. General

Development and landfilling of the Phase II area, detailed on
Figure 2, will enable the District to maintain landfilling
operations for an extended time period. Ultimate utilization
of the site is projected to include the following:

Landfilling and processing of solid waste, special
waste and liquid waste

Composting facility

Administration and weigh scale facilities

Landfill monitoring facilities

Materials processing and recovery

White goods recovery

Storage facilities, both for on site operations and
for temporary collection and storage of hazardous
waste materials

Leachate handling, pretreatment and disposal

Landfill gas collection, processing, conversion and
utilization

Rock quarrying, processing plant and sales facilities
Waste exchange and salvaging operations

Landfill mining and reclamation

Recreation uses (following Phase I completion)

Sales off site of composted materials, materials from
the quarry operation, recycled materials and energy in
the form of electricity, methanol, compressed natural
gas or other fuel

Application and evaluation of new and innovative waste
disposal or reduction technology

Other solid waste disposal and reduction initiatives
as approved by the Board.

The area for all these uses is outlined in Figure 3.
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Design and Construction

The Phase I1 area will be designed and constructed to permit
the most flexible use of the site. As recommended by the
MacKay Report (Recommendation # 10), consideration will be
given in the Phase II design to permit the future recycling or
mining of the site. In preparation for initiating landfilling
in the area, the following works are proposed:

- Undertake Hydrogeological and Geotechnical studies of
the Phase II area

- Log and clear site in stages as required

- Drain Heal Lake and dredge basin

- Design and install leachate recovery system

- Design landfill liner subliner drainage systems

c Establish ﬁuarry operation to provide materials for
site works

- Design and construct surface water diversion works

= Design and install access roadways to Phase I and II
areas.

As recommended by the MacKay Report (Recommendation # 13) the
District will review access to the Phase II site from Durrance
Lake Road, as a means of reducing traffic on Hartland Avenue.
The District may make application for such an access.

The design, layout and construction of the site will continue
once landfilling activities are initiated into the Phase II
fill area. Works which are proposed during this time period
include but are not limited to the following:

- Close North face, Phase I landfill area

- Apply final cover to Phase I, completing closure of
Phase I

- Complete surface water diversion works from Phase I
areas to Heal Creek

v Layout and construction of additional facilities
contemplated for the site

- Initiate remedial works as determined by study, for
Heal and Tod Creeks, as a consequence of leachate
contamination prior to 1990.
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Leachate

The strategy for collection and disposal of leachate, will be
developed concurrent with Phase II landfill design. Leachate
production will be controlled through surface water diversion
and properly executed filling operations. Existing leachate
collection and disposal works will be utilized and upgraded as
necessary. The requirement for on site treatment of leachate
is the subject of a study completed in 1991°,

The Ministry will be updated on the progress of the leachate
program through-amendments to the Hartland Operating Plan.

The MacKay Report concluded that Mitigation and Compensation
is required as a result of draining Heal Lake, and recommended
(Recommendation # 18) that the remainder of the Hartland site,
excluding Phase I and II be declared as surplus and formally
dedicated to public use and that as compensation for the loss
of Heal Lake, the District contribute to the development and
use of the site. Through the Regional Parks Department, the
District is initiating discussion with the local community and
other interested potential users to determine the appropriate
use for the surplus property, and will keep the Ministry
appraised of the situation.

Associated Landfill Uses
A number of ancillary uses of the site are contemplated.

Quarrying of rock, (MacKay Recommendation # 19), will be
evaluated early in the project as a means to provide materials
- for construction of roadways necessary for preparation of
Phase II landfill operations. The quarry operation, seen to
provide additional space for future landfilling, may also
provide revenue to the District if excess materials are sold
off site. Facilities for the sale of quarried materials will

be provided if warranted.
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Composting and gas recovery and gas sale facilities and other
waste recycling, processing, and reuse facilities proposed by
the District are intended to be established on the Hartland
site.

The District will make allowance for the temporary storage of
hazardous wastes at the site.

4.2 Blackburn Road Landfill - Salt Spring Island

Ministry of Environment, Environmental Protection has advised that the
permit for Blackburn Road landfill will not be renewed after December 31,
1991 and that the site must be closed. As of this date, residents of Salt
Spring Island will be using direct haul of refuse from the Island to the
Hartland Landfill, a concept supported by the District. Alternative
landfill sites on Salt Spring have been discussed and this option is
supported by the District if the residents of Salt Spring Island decide to
opt out of the Regional Solid Waste function and undertake, at their own
expense and liability, their own function as a local service under the
authority of the Region.

The Board will address issues such as the closure plan and associated
costs for the Blackburn Road site in 1991/1992.

4.3 Galiano Landfill - Galiano Island

The Galiano Landfill is located on land currently owned by MacMillan
Bloedel, and presently offered for sale. Residents have been appraised of
the situation and are reviewing alternatives. The District has prepared

options for consideration by the Galiano Club including:

a) Direct haul to Hartland Landfill,

b) Purchase property occupied by the landfill and maintain the
operation,
c) Close the landfill and construct a transfer station and haul refuse

to Hartland Landfill.

In all the three options, the District will be responsible for disposal
either as part of the Regional funding or as a local service. The
District will keep the Ministry appraised of developments.
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4.4 Saturna Landfjl]l - Saturna Island

No change in the operation of the Saturna Landfill by the Saturna
residents is anticipated in the immediate future. Residents will be
encouraged co consider long range plans for refuse disposal for the
Island. The landfill will continue to operate under its existing permit.

4.5 Port Renfrew Landfill

Port Renfrew Landfill was closed by Fletcher Challenge effective 31
December 1989. The District has been operating a transfer station for
residents within a Solid Waste Local Service Area since that date, and has
been hauling all refuse to Hartland Landfill. This will continue.

4.6 Jordan River_and Chew_Excavating Landfills

These will continue as at present but the Region will explore with the
Ministry of Environment opportunities to control materials being
landfilled at these locations to complement this Plan and Provincial waste
reduction initiatives.

4.7 Other Landfills
No other landfills will be permitted except as provided for in this Plan.
4.8 Transfer Stations

As recommended by the MacKay Report (Recommendation # 14), the District
will investigate the transfer of waste to the Hartland Landfill site from
strategic locations in order to reduce traffic flow to the landfill.

4.9 Waste Reduction

a) Background

The 1989 Plan directed the District towards recycling and
mechanized materials recovery. The District has implemented
a residential curbside/drop box recycling program for all
areas of the Region except the outer Gulf Islands. The Gulf
Islands receive Grants from the District to support
established recycling programs on each Island. 1In lieu of
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mechanized materials recovery the District has moved toward
source separation of materials, and composting of organic
waste. The need to clearly define the extent, cost and
content of the Waste Reduction programs was a recommendation
of the Mackay Report (Recommendation s 2, 3, 4, 5). The
goal of the District is to reduce the waste to Hartland by
50% by the end of 1995 based on the annual average per
capita tonnage of waste received at Hartland in 1989. The
per capita disposal value for 1989 was 0.672 tonnes per
capita. The target value for 1995 is 0.336 tonnes per
capita.

The goal of 50% ‘diversion was set exclusive of the ongoing
material diversion carried out by the Industrial /
Commercial / Institutional sectors in the Region. It is
estimated that 38,000 tonnes of material annually is
currently diverted by this sector, exclusive of any District
programs.

b) Philosophy and Strategy

The philosophy of the Waste Reduction program is to involve
every individual in the community in the process. The basic
strategy of the Waste Reduction program is to:

° first, reduce generation by encouraging people to
refuse to acquire unneeded or unwanted materials and
to reuse whatever possible and to reduce the amount
discarded by, for example, backyard composting;

° then to, maximize source separation so that discarded
materials are more easily processed to reduce
contamination and thus more easily marketed;

° then to, collect, process and market in a community
scale after the first two priorities are optimized;

° and finally to undertake further mechanized recovery
of the residual waste stream only after the first
three priorities have been optimized.
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c) Initiatives

The Board approved a number of Solid Waste Management
Initiatives on February 28, 1991. The Initiatives
illustrate the extent of the Waste Reduction program planned
for the District to meet the objective of reducing materials
landfilled by 50X by the end of 1995, The Initiatives and
Schedule are summarized in Appendix E and Figure 4.

4.9.1 Regional Waste Reduction Pfogram

A number of Initiatives relating to waste reduction were identified
by the Board and are being implemented by the District as follows:

The development, in association with the member municipalities, of
a User Pay System for waste disposal.

The District's current blue box curbside collection and drop box
programs are proposed to be maintained as part of the overall waste
reduction strategy. A Region wide program to collect recyclables
and compostables will be designed to integrate with existing systems
for the collection of residuals. A pilot program, to evaluate the
potential and economic feasibility of curbside collection of ten
materials instead of three, has been approved for 1991.

Certain goods will be banned from disposal at Hartland Landfill.
Programs to provide alternative means of disposal for corrugated
cardboard, car batteries, tires, drywall, and white goods are
expected to be launched in 1991/1992. A program to collect, and
recycle white goods in 1991/1992 is proposed. This program will
include the capture and recycle of CFCs from refrigeration units.

An office paper recycling program has been successfully launched in
five Capital Regional District offices and an Office Recycling Guide
has been produced for the benefit of other agencies, to heighten
awareness and promote waste reduction and waste recycling in the

office.

The potential for waste diversion in the Industrial / Commercial /
Institutional sectors is recognized and the Board has approved funds
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to be expended to promote waste reduction in this sector. Direct
involvement is not planned.

The burning of wood waste is no longer permitted at the Hartland
Landfill. Such waste is now chipped and reused to supplement daily

cover on site.

The development of a Region wide municipal procurement policy is
underway and is an ongoing-process.

The MacKay Report recognized that the cost of recycling programs is
substantial, and recommended (Recommendation # 4) that the District
undertake a cost benefit analysis of these programs. The District
will undertake such analyses as part of an ongoihg evaluation of its
Waste Reduction programs.

Composting Program

The District has developed a three point composting strategy as
follows:

First, to promote and encourage residents to compost their
own yard and organic waste.

Second, once the backyard compost programs have been
optimized, introduction of promotion of municipal programs
for collection, storage and processing of heavy brush,
leaves and yard waste for the benefit of municipal
residents.

Third, to accommodate compostable material presently
landfilled at Hartland Landfill through a Regional
composting program. The Regional strategy may also
accommodate food waste products from commercial and
institutional facilities, and waste surplus to residential
or municipal programs.

Under consideration are programs to collect residential and
commercial/institutional organic waste and one to the establish
compost facilities at the Hartland Landfill site. The composting
facility, planned for construction on site will divert organic waste

b
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presently landfilled. This program is anticipated to be constructed
in phases as outlined in Appendix F. Phase I will receive all yard
and wood waste currently being received at the site; Phase II may
composting of additional feed stock from the waste stream. The
product from the operation may be utilized on site or may be offered
or sold off site.

Biomedical Waste

Bill 58, requires all Regional District’s to implement a biomedical
waste disposal program by December 31, 1992. A Provincial program
is expected to be implemented for the disposal of biomedical waste
from publicly funded institutions, relieving the District of the
responsibility for this aspect of biomedical waste disposal. For
biomedical waste from non-publicly funded sources such as
laboratories, doctoré offices, clinics and veterinarians, the
District will provide the leadership, directions and, if needed, the
facilities for managing this waste.

Hazardous Waste

The District recognizes the need to divert household hazardous
wastes from the landfill and sewers in the District and will work
with the B.C. Hazardous Waste Management Corporation (BCHWMC) to
develop a local collection program.

A waste/chemical contaminant education program is planned for
initiation in 1991 and the District will be meeting with BCHWMC to
discuss detailed siting of a permanent hazardous waste storage
facility.

Designated controlled waste and liquid waste disposal areas will
continue to be provided at Hartland Landfill where landfilling of

such wastes is allowed.

Education Program

The Regional Board has approved the expansion of the education group
to include an Environmental Educator; Industrial / Commercial /
Institutional Educator; Residential Educator; as well as an expanded
Hotline.
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The Mission statement for this group is "To inform people of and
encourage them to participate in waste management solutions to
protect the environment and the community health.".

This group prepares annual goals to support this mission statement
and the Regional Board’s. priorities in waste reduction.
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AMENDED PLAN IMPLEMENTATION

Although the Solid Waste Management Plan is a long term document, the
detailed scheduling of programs and work is best provided over a more
manageable time period. For Revision I of the Plan, it is appropriate to

ensure the Schedule for implementation of programs is well defined to
achieve the current goal set by the CRD Board to reduce the quantity of
material landfilled at Hartland by 50% by the end of 1995.

5.

5.

5.

1

2

3

Public Involvement

The District has involved the public in all major decision making
processes regarding the development of the Solid Waste Disposal
Strategy. The District will continue to be proactive with the
public in general, and specifically with those most directly
affected by the Solid Waste Management Plan. Regular meetings with
residents around the Hartland landfill will convey upcoming plans.
Local residents, interested organizations and the public in general
will assist the District in the development of final use plans for
Phase I, and for the remainder of the landfill property, which is
surplus to the planned operation.

Schedule

The Plan schedule for the continuing use and development of the Gulf
Island landfills, and the Hartland landfill, (Phase I and II) is
shown on Table 2. The Schedule for the continuing development and
implementation of Waste Reduction programs is summarized on Figure
4.

Funding and Costs

The Board has applied for authority to borrow funds necessary to
carry out the Capital Works as detailed in the Plan. The estimated
cost for the works is $22,115,000 as summarized in Table 3. 1In
addition, further capital funding of up to $15 million may be needed
for an invessel multimaterial Composting Plant. The costs of the
Solid Waste programs, Capital Debt retirement and annual operating
costs will be paid for out of the tipping fee. It is projected that
the tipping fee will increase annually as noted in Table 4. These
projections include all the capital expenditures noted above and
allow for a one-third capital grant from the Province for the
Composting Plant.
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TABLE 2

FILLING

ACTION

Blackburn Road Dec/91
Landfill Jan/92

Closure of landfill
Direct haul to Hartland

Galiano Landfill 1991

" Residents to consider options for

refuse disposal.

Saturna Landfill 1991

Ongoing operation as existing

Hartland Landfill 1991

1992

1993

Design and construction work to
prepare Phase II, Heal Lake basin,
for landfilling

Initiate Tod Creek rehabilitation
Odour control, Phase I - drill gas
wells, install collection system and
flare

Close North face Phase I

Design compost facility

Implement ban on problem waste,
construct recycle depot

Ban burning, shred wood waste to
site

Close remainder of Phase I

Complete gas collection, install
recovery system

Continue Tod Creek rehabilitation
Complete construction Phase II area,
Leachate, lining, access, diversion
facilities, landfill monitoring,
Bird control

Construct phase I compost plant
Quarry rock for site

Continue Tod Creek rehabilitation
Commence landfilling, Phase II
Evaluate leachate treatment
Evaluate Phase II operations
Evaluate further composting
expansion

Port Renfrew 1991
Transfer Station

=

Construct permanent transfer station
for refuse and recyclable
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APPENDIX B

CAPITAL REGIONAL DISTRICT

SOLID WASTE MANAGEMENT PIAN PREPARATION

CHRONOLOGY

DATE
May 7, 1986 Committee approved preparation of Stage 1 report
May 14, 1986 Board approved preparation of Stage I report

July 23, 1986

Sept 2, 1986
June 1986 to
November 1987

Oct. 27, 1986
Oct. 30, 1986
Jan. 6, 1987
Jan. 7, 1987
Jan. 26, 1987
Jan. 27, 1987

Feb. 20, 1987
March 12, 1987
March 18, 1987
March 19, 1987
April 21, 1987
April 25, 1987
April 27, 1987
May 8, 1987

May 16, 1987

December 1986

Jan. 21, 1987
Feb. 4, 1987
June 15/30, 1987
Nov. &, 1987
Nov. 25, 1987
Dec. 4, 1987
Jan. 24, 1989

Board approved Stage I report
Board approved preparation of Stage II report
Minister approved Stage I report

Technical work
Public meetings: X
Camosun College, Ewing Building
U. Viec
Camosun, Interurban Campus
Sooke Community Hall
Langford Firehall
U. Vic
Open Houses:
Parish Hall, Our Lady of the Rosary, Langford
Holyrood House, Victoria
Lions Hall, E.Saanich Road, Central Saanich
Prospect L. Community Hall, Saanich
Mahon Hall, Salt Spring Island
Agriculture Centre, Mayne Island
Pender Island School, Pender Island
Saturna Community Centre, Saturna Island
Galiano Community Hall, Galiano Island
Technical Subcommittee reports:
Landfilling
Recycling/Composting
Incineration/Materials recovery
Satellite Facilities
Gulf Island Disposal Facilities
Technical presentation to Committee
Concepts Report to Committee
Public Presentations to Committee
Draft SWMP to Committee
Board approval of SWMP
Submission of SWMP to Minister of Environment
Letter of Approval from Minister of Environment




20

11

26

53

40

538

17

SOLID WASTE MANAGEMENT PLAN

SUMMARY OF PUBLIC PARTICIPATION 1987

Newspaper articles

Community organizations invited to participate

Groups subsequently expressed an interest to attend

Letters received

Phone calls received

Public Meetings, with approximate total of 200 people attending
Open Houses attended by 755 people

Questionnaires compleged

Newsletters, of which a total 58,300 copies were circulated

Presentations to Sanitation and Water Committee
after invitation by advertising



SOLID WASTE MANAGEMENT PLAN

1990/1991 REVIEW

SUMMARY OF PUBLIC PARTICIPATION

3 Open Houses

Sept. 13/90 119 Ramada Inn
Sept. 20/90 58 Juan de Fuca Rec. Centre
Sept. 27/90 60 Sanscha Hall, Sidney

Advertising for Open Houses
September 5, 9, 12, 15, 19, 26, 1990

2 Public Hearings 17 Submissions

Advertising for Public Hearings
October 3 and 10, 1990

Newsletters Distribution

Sept. &4, 1990 119,000
Nov. 7, 1990 119,000

Public Meetings

Feb. 19/91 Sidney 9 submissions )

Feb. 20/91 Saanich 22 submissions ) 103 people

Feb. 21/91 Juan de Fuca Rec. 22 submissions ) attending
)

Centre






APPENDIX C

MAR 2 6 1991

Mr. Robert Andrew, Chairperson
Solid Waste Management Committee
Box 485

Ganges, British Columbia

v0S 1EOQ

Dear Mr. Andrew:

Thank you for your letter dated February 1, 1991, regarding
the Blackburn Road Dump Site on Saltspring Island.

I am pleased to hear of the efforts of your Solid Waste
Management Committee to change residents' habits on solid
waste generation and disposal and to increase recycling
activities on the island. Such efforts complement the
Ministry's solid waste management strategy to reduce the
amount of garbage we produce.

With regard to your inquiry about Waste Managemeht Permit
PR-1839, I can confirm that I will cancel this permit and
require closure of this landfill site by December 31, 1991.

I appreciate you bringing your concerns to my attention.

Sincerely,

Original Signed by
~ MINISTER

Cliff Serwa
Minister

FINNIE/les/csp
Ref: MO 33116
bcc: Minister's Office
Assistant Deputy Minister's Office
( Mr. G. E. Oldham
Director of Vancouver Island Region 1

APPROVED BY E. WARNOCK ON 91/02/25
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APPENDIX D

CAPITAL REGIONAL DISTRICT
BY-LAW NO. 1615

A BY-LAW FOR THE PURPOSE OF ESTABLISHING A TIPPING FEE AND REGULATIONS
FOR SOLID WASTE DISPOSAL AT HARTLAND LANDFILL

WHEREAS by Supplementary Letters Patent, dated 4th October, 1973, the Capital Regional was
granted the function of Refuse Disposal under Division X of its Letters Patent;

AND WHEREAS the Capital Regional District is empowered to establish a scale of charges
payable for depositing refuse at a disposal site;

AND WHEREAS the Regional Board of the Capital Regional District deems it advisable to enact
regulations pertaining to solid waste disposal and to establish a charge for depositing refuse;

NOW THEREFORE the Regional Board of the Capital Regional District in open meeting
assembled enacts as follows:

SECTION 1 - DEFINITION

In this Bylaw unless the context otherwise requires:

"CONTROLLED WASTE", means certain Hazardous Waste, liquid waste, and refuse which is
Approved for disposal at the Hartland Avenue Landfill site but which, because of its inherent
nature and quantity, may require special handling and disposal techniques to avoid creating health
hazards, nuisances, or environmental pollution. Controlled Waste includes, but is not limited to:

(i) water containing soil, sand, gravel, other non-hazardous solids, sewage solids, trace levels
of petroleum products, and/or grease, including:

(a) pumpings from parking lot drainage sumps;

(b) pumpings from domestic and municipal sewage treatment plants and sand filters
and pump stations; '

(¢) pumpings from domestic septic tanks;

(d) pumpings from laundry lint traps;

(e) pumpings from sumps which collect runoff from vehicle washing facilities only,
but not from facilities used for maintenance or lubrication of automobile
components or where solvents or sandblasting are employed for removal of
paint, grease, or oil;

(f)  spent charcoal from water purification plants;

(ii) screenings from municipal sewage treatment plants and pump stations;
(iii) waste sludge from municipal sewage treatment plants and pump stations;
(iv) condemned foods;

(v)  waste asbestos;



(vi) food processing wastes;
(vii) dead animals;
(viii) bulky waste.

"BULKY WASTE" means metal containers or other manufactured articles with a volume
greater than one and a half cubic metres.

"DEAD ANIMALS" means dead animals, or portions thereof, equal to or greater than 5
kilograms in weight;

"ENGINEER" means the Chief Engineer of the Capital Regional District or his authorized
agent. :

"HAZARDOUS WASTE" means gaseous, liquid and solid waste which because of its
inherent nature and quantity requires special disposal techniques to avoid creating health
hazards, nuisances or environmental pollution. Hazardous Wastes are toxins or poisons,
corrosives, irritants, strong sensitizers, flammables, explosives, infectious wastes,
condemned foods, etc. Flammable wastes exclude plastics, paper, paper products and the
like;

"IGNITABLE" means having the properties of:

(a) flammable gas,

(b) flammable liquid, or

(c) flammable solids, substances liable to spontaneous combustion or substances that on
contact with water emit flammable gases

as defined in the Special Waste Regulation.

"PERSON" means an individual, a body corporate, a firm partnership, association or any
other legal entity or an employee or agent thereof.

"PROHIBITED WASTE" means gaseous liquid and solid waste not acceptable for landfilling
at the Hartland Avenue Landfill. Prohibited waste includes, but is not limited to:

(1)  liquids, except as permitted herein;

(i) empty waste containers unless they are crushed, shredded or similarly reduced in
volume to the maximum practical extent;

(iii) ignitable wastes;

(iv) reactive wastes;

(v) radioactive wastes;

(vi) hazardous waste except as permitted herein;

(vii) motor vehicle bodies and farm implements;

(viii) special waste, excluding waste asbestos;

(ix) refuse that is on fire or smouldering;



"RADIOACTIVE WASTE" means waste containing a prescribed substance as defined in the
" Atomic Energy Control Act” in sufficient quantity or concentration to require a licence for
possession or use under that Act and regulations made under that Act.

"REACTIVE" means waste which is:

(a) explosive, oxidizing, or so unstable that it readily undergoes violent change in the
presence of air or water;

(b)  generates toxic gases, vapours, or fumes by itself or when mixed with water; or

(c)  polymerizes in whole or in part by chemical action and causes damage by generating
heat or increasing in volume

as defined in the Special Waste Regulation.

"REFUSE" includes, but is not necessarily limited to food wastes, market wastes,
combustibles such as paper, cardboard, plastics, leather, yard trimmings; noncombustibles
such as metal cans, glass containers, crockery, dirt, ashes from fireplaces and on-site
incinerators, street sweepings; bulky wastes such as furniture, refrigerators, tires and
stumps; construction and demolition refuse such as pipe, concrete, lumber, plastic and wire;
all arising from domestic, commercial, institutional or municipal activities. Refuse resulting
from industrial operations is not included.

"REGIONAL BOARD" means the Board of the Capital Regional District.
"REGIONAL DISTRICT" means Capital Regional District.

"SOLID WASTE" means refuse and controlled waste suitable for landfilling at Hartland
Avenue Landfill site but excluding Prohibited Waste;

"SPECIAL WASTE" means any chemical, compound, mixture, substance or article which
is defined as such in the Special Waste Regulation.

"SPECIAL WASTE REGULATION" means a regulation of the Province of British
Columbia under the Waste Management Act or the draft Special Waste Regulation issued
by the Province of British Columbia on 15 October 1987, until a Special Waste Regulation
is promulgated.

"WASTE ASBESTOS" means waste containing friable asbestos fibres or asbestos dust as
defined in the Special Waste Regulation.

"DISPOSAL SITE" means Hartland Landfill, more particularly described in Schedule “A"
attached hereto.

SECTION 2 - CONDITIONS
(@) No person shall, in depositing refuse at a Disposal Site.

(i) deposit a Prohibited Waste;



®)

(if) deposit Solid Waste except as directed by regulations for the use of the
Disposal Site;

(iii) unless permitted by the Engineer, deposit Solid Waste without first having it
weighed on the scales at the Disposal site;

(iv) drive a vehicle anywhere on the Disposal Site except on roads provided by the
Regional District for that purpose unless otherwise instructed;

(v) act in a manner contrary to the posted site regulations.

Controlled Waste will not be accepted for disposal at the Hartland Avenue Landfill
Site without written approval from the Engineer. This requirement may be waived,
at the option of the Engineer, if the Engineer determines that special handling and
disposal techniques are not required to dispose of the Controlled Waste. Controlled
Waste for which special handling and disposal techniques are required are subject to
a Special Disposal Fee as outlined in Schedule "C" of this bylaw.

SECTION 3 - CHARGES

(@

(b)

Every person depositing refuse at the Disposal Site shall pay to the Regional District
the applicable charge set out in Schedule "B" attached hereto.

Where a charge is not paid within the time specified in Schedule "B" for its payment

the person liable to pay such charge shall:

(i) in addition to such charge pay interest thereon at the rate set out in Schedule
"B" from the date the charge was due to the date of payment;

(i) not deposit any refuse on or at the Disposal Site until such charge and interest
owing thereon has been paid in full.

SECTION 4 - VIOLATIONS & PENALTIES

(a)
®)

(©)

No person shall do any act or suffer or permit any act or thing to be done in
contravention of this Bylaw.
Every person who contravenes this Bylaw, by doing any act which the By-law forbids,
or omits to do any act which the By-law requires to be done:

(i) is guilty of an offence and is labile, on summary conviction, to a fine of not
less than $200.00 and more than $2,000.00 for a first offence and for each
subsequent offence to a fine of not less than $500.00 and not more than
$2,000.00. A separate offence shall be deemed to be committed upon each day
during and in which the contravention occurs or continues.

(ii) may be prohibited from depositing refuse at the disposal site.

The penalties imposed under subsection (b) hereof. shall be in addition to and not in
substitution for any other penalty or remedy imposed by this Bylaw or any other
statute, law or regulation.



ECTION 5 - REPEAL
Bylaw No. 1310 is hereby repealed except insofar as they repeal any other bylaw.

SECTION 6 - TITLE
This bylaw may be cited as the "Hartland Landfill Tipping Fee and Regulation Bylaw No. 2/1988".

’

READ A FIRST TIME THIS 9th  day of March 1988
READ A SECOND TIME THIS 9th  day of March 1988

READ A THIRD TIME THIS 9th day of March 1988

RECONSIDERED AND FINALLY ADOPTED THIS 13th day of April 1988
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APPENDIX D

CAPITAL REGIONAL DISTRICT

BYLAW No. 1935

Fede e ook ek v v ok Sk s sk sk ek e ek e sk ek s ke s sk de e s v s s e e e ke sk sk Ak e sk e de e sk b e e e e ok ek ek ok ke vk

A BYLAW TO AMEND BYLAW No. 1615, HARTLAND LANDFILL TIPPING FEE AND REGULATION
BYLAW NO. 2, 1988.

Fedekddb kg d ek bk d kb dkdkdreb kb ok Ak e s sk e sk bbb s sk sk ok ke s s e ek ek ke ek

1.

The Board of the Capital Regional District in open meeting assembled,
enacts as follows:

Bylaw No. 1615, "Hartland Landfill Tipping Fee and Regulation Bylaw No. 2,
1988", is amended as follows:

(a)

(®)

(c)

(d)

By adding to SECTION 1, before the definition "CONTROLLED WASTE" the
following definition:

"ACTIVE FACE" means that area of the DISPOSAL SITE which is
currently involved in active landfilling SOLID WASTE.

By deleting from SECTION 1, the definition "BULKY WASTE" and
substituting the following:

"BULKY WASTE" means metal containers or other manufactured articles
with a volume greater than one and a half cubic metres and timbers
greater than 2.5 metres in length.

By adding to SECTION 1, before the definition "PERSON" the following
definition:

"LOADS" méans that SOLID WASTE which arrives at the DISPOSAL SITE in
a VEHICLE.

By adding to SECTION 1, DEFINITION - "PROHIBITED WASTE" the
following:

(x) gypsum board/wallboard, including new construction off-cuts or
scraps and old wallboard that has been painted, covered in
wallpaper, vinyl, or ceramic tiles and is "stripped-out" during
renovation, but excluding wallboard from demolition sites or
wallboard associated with asbestos;



Page 2

(e) By adding to SECTION 1, after the definition "REGIONAL DISTRICT" the
following definitions:

"SITE REGUIATIONS" means regulations, as described in Schedule Al
attached hereto, which must be adhered to by all persons using the
DISPOSAL SITE.

"SMALL LOAD" means SOLID WASTE that arrives at the DISPOSAL SITE in
a VEHICLE having a maximum G.V.W. (Gross Vehicle Weight) of 3200
kilograms.

(£) By adding to SECTION 1, after the definition "SPECIAL WASTE
REGULATION" the following definition:

"VEHICLE" means a motorized carrier, as defined in the Motor Vehicle
Act of B.C.

(g) By deleting the word "refuse" from the first line of SECTION 2 -
CONDITIONS and substituting the words "SOLID WASTE".

(h) By deleting SECTION 3 - CHARGES and substituting with the following:
SECTION 3 - CHARGES

(a) Every person depositing SOLID WASTE at the DISPOSAL SITE shall
pay to the Regional District the applicable charges at the
time and in the amount set out in Schedule B, and where
applicable the charges set in Schedule C, attached hereto.

(b) Where a charge is not paid within the time specified in
Schedule B for its payment the person liable to pay such
charge shall:

(i) in addition to such charge pay interest thereon at the
rate set out in Schedule B from the date the charge was
due to the date of payment;

(ii) not deposit any SOLID WASTE on or at the DISPOSAL SITE
until such charge and interest owing thereon has been
paid in full.

(1) By adding the attached Schedule Al to the Bylaw.

(m) Bv deleting Schedule B and substituting therefor the attached
amended Schedule B.

2. This Bylaw may be cited as the "Hartland Landfill Tipping Fee and
Regulation Bylaw No. 2, 1988, Amendment Bylaw No. 5, 1991".

3. This Bylaw shall take effect on the date of final adoption except Section
1 (d)(x) wnhich shall take effect on August 1, 1991.
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READ A FIRST TIME THIS 22nd day of
READ A SECOND TIME THIS 22nd day of
READ A THIRD TIME THIS 22nd day of

RECONSIDERED AND FINALLY ADOPTED THIS

CHAIRPE?Q& :
Vi

4

12th

May
May

May

day of June

/%

1991.
1991.

1991.

1991,

J 6’
SECRETARY ,</ /



CAPITAL REGIONAL DISTRICT

BYLAW No. 1935

SCHEDULE Al

SITE REGULATIONS

PURPOSE

To ensure a safe and orderly environment for the staff and public at the Hartland
Landfill.

POLICY
These site regulations shall be observed by anyone using the DISPOSAL SITE.

PROCEDURES

1. VEHICLES
No VEHICLE will be permitted on the landfill site if:
(a) The VEHICLE'S load exceeds the permitted weight limits set out in
the regulations passed pursuant to the Motor Vehicle Act, or the
Commercial Transport Act,; or
(b) It exceeds the posted speed limits; or

(c) It is noisy due to improper or poor muffling and braking systems; or

(d) The load is poorly secured as to be noisy and/or dangerous.

All LOADS of SOLID WASTE entering the DISPOSAL SITE shall be secured and
covered. A cover shall be defined as a tarpaulin or other overlay that is
used to confine the load to the vehicle. The following ictems will be
permitted onto the DISPOSAL SITE without covers:

(a) Stumps - chained on flat bed or within confines of truck box.

(b) Soil, Sand, Gravel, Rock - within the confines of their box
(tailgates closed).

(c) Bulky Wastes - metal containers or manufactured items with a volume
greater than 1.5 cubic metres (53 cubic feet/330 gallons) strapped
on flac beds or within confines of truck box. Timbers greater than
2.5 metres in length.

i



Schedule Al cont’d.

A double charge will apply to all LOADS not meeting the above

requirements.
3. DISPOSAL SITE

(a) Persons delivering SOLID WASTE to the DISPOSAL SITE shall drive
their vehicles only on the roads provided by the Regional District.

(b) Persons delivering SOLID WASTE to the DISPOSAL SITE shall deposit
the SOLID WASTE in such a place and in such a manner as directed by
the Regional District staff and/or the landfill contractor.

(c) All SOLID WASTE deposited on the DISPOSAL SITE shall become the
property of the Regional District.

(d) Salvage and/or removal of deposited SOLID WASTE from the DISPOSAL
SITE is prohibited.

(e) No loitering is allowed 6n the DISPOSAL SITE. Vehicles must proceed
directly to the dumping area then leave the DISPOSAL SITE as soon as
possible after unloading.

(£) The washdown facility is only for the use of vehicles using the
ACTIVE FACE. Washing out of boxes is prohibited.

4. SAFETY

(a) Persons entering the DISPOSAL SITE do so at their own risk. The
Capital Regional District accepts no responsibility (liability) for
damage and/or injury to persons or to property.

(b) Children are not permitted on the DISPOSAL SITE except when they are
inside a VEHICLE.

(c) No smoking is permitted within the DISPOSAL SITE.

(d) All visitors to the DISPOSAL SITE must check in at the site office
and complete the appropriate waiver forms.

5. General

(a) "CONTROLLED WASTES" must be manifested as required by the Capital
Regional District and by the British Columbia Ministry of
Environment. In addition, twenty-four (24) hours notice is required
prior to acceptance at the DISPOSAL SITE. CONTROLLED WASTES will
only be accepted Tuesday to Friday, from 10:00 a.m. to 2:00 p.m.

(b) The Capital Regional District reserves the right to refuse

acceptance of SOLID WASTE originating outside the Capital Region.



Schedule Al cont’d.

(c)

(d)

(e)

These regulations are subject to change from time to time by che
Capital Regional Disctricet.

Anyone who contravenes these regulations and/or fails to comply with
the posted notices and signs on the DISPOSAL SITE may be refused
(prohibited) entry onto the DISPOSAL SITE.

This policy is to be read in conjunction with all other policies and
procedures affecting the DISPOSAL SITE. Those other policies form
part of these regulations.






